
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 286 
  Date: 2015-10-07 

  Day:  Wednesday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jenne dos Santos, Assoc. AIA, MCPPO 

 

Contractor: G.V.W., Inc. 

 
  Weather: 9:00 am: Sunny  Noon:  Sunny  2:00 pm:  Sunny 

 Temperature:   9:00 am:   58º  Noon:  64º  2:00 pm:  62° 
 

Superintendent: Vinnie Bomal 
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Div. 09  Flooring 1 1 0 2 

 
Div. 14 United Elevator 0 0 0 0 

 
Div. 21 Encore Fire Protection 0 0 0 0 

 
Div. 22 LaPan Plumbing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 0 0 0 0 

 
Div. 26 Griffin Electric Electrical 1 1 0 2 

 
Div. 32 Redline Landscaping 1 2 0 3 

Total:    8 12 0 20 
 
 

DAILY REPORT 

Activities Today: 

1) Laborer: 1 laborer is performing general site cleaning. 

2) Masonry: 1 mason is cleaning the granite stairs at the front of the building. 

3) Carpentry: 3 carpenters are installing trim and crown molding in the Meeting Hall, 1 is installing thresholds and window 

trim throughout the building and 1 is installing miscellaneous exterior caulking. 

4) Painter:  1 painter is staining the windows and touching up trim at the 2nd floor. 

5) Flooring: 2 workers are installing flooring and base on the 2nd floor. 

6) Electrical: 2 electricians are on site installing miscellaneous lighting and wiring throughout. 

7) Landscaping: 3 landscapers are installing pavers, applying sand to the joints and compacting and wetting the area. 

8) The Mechanical Engineer visited the site to review the HVAC and Plumbing installation.  A Field Report will be issued. 

 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Ed Johnson, Town of Tewksbury  Bob Harukewicz, GVW Inc. 

 Steve Sadwick, Town of Tewksbury   

 Wayne Lawson, CBI    

  



PHOTO INDEX 

 

 

The flooring installers are installing carpet tiles 

and base on the 2nd floor. 

 

Photo of the flooring installer securing the 

vinyl base in the 2nd floor corridor. 

 

View of a carpenter installing window trim on 

the 2nd floor. 



 

The painter is staining window trim and 

touching up trim throughout the 2nd floor. 

 

View of the landscapers applying sand to the 

joints of the unit pavers at the front of the 

building. 

 

View of a landscaper compacting the unit 

paver installation. 

 

View of the railing installation in progress on 

the granite stairs. 



 

 

The DPW sewer line work is underway. 


